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o Washington, D.C. 20505 OCT & 1978
'Resource Management Staff ; C W DCI-IC-78-3949

MEMORANDUM FOR: Director offCentral Intelligence
VIA: Deputy Director.of Central Intelligence

25X1 * FROM:
E Deputy to the DCI for Resource Management

SUBJECT: DIA Building

1. Action Requested: None. Tﬁis is background for your dis-
cussion with Secretary Brown.

2, Background: As the FY 1980 budget review gets under way, it
is apparent that we are no closer to your desired resolution of the
issue of the DIA Building than we were last year. In fact, we may be
worse off as a result of the recent action by the House Appropriations
Committee to approve a reprogramming of planning and design funds
($2.7M) for the building at Bolling AFB (Attached). This was in response
to a request made almost 16 months ago in which D/DCI/IC concurred. In
the intervening time, an S&I team investigation was apparently conducted
which. supported construction of a new building at Bolling, although of
. . somewhat smaller size. |Congressman McKav has wirtuallv annrnyed the 25X1
“full project subject to the closure of and Anacostia
Naval Station.

3. In the ten months since the Secretary of Defense dropped the

"building from the FY 197% budget, we have not made progress toward
resolving the question of location for the building. Almost a year has
passed without any of the time-consuming actions such as building design
(or plans for modification) for Langley, or approvals by agencies such
as the National Capitol Park and Planning Commission. There is still an
estimated delay of two years associated with completing these actions.
By contrast, construction could begin at Bolling as early as 1 October
1979 if Congress funds the project in FY 1980., We would be a long way
from matching that.with a Langley building even if you and Secretary
Brown were completely in agreement.

4, 1982 is a critical year for DIA ‘because of the loss of the
Cafritz Building lease then and the deteriorating condition of Arlington
Hall Station and Anacostia. A building at Bolling could, if all goes
perfectly, be ready at that time. It is doubtful that a building could
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SUBJECT: DIA Building

'be ready at Langley by then. I recommend you accept the Bolling site and
come to agreement with Secretary Brown on whether it should be funded in
Defense (Military Construction) and protected in FY 1980, or in the
NFIP. Neither MILCON nor the NFIP is going to have much slack available
this year. (As I told you, the building is not in the GDIP budget
submission.) .

, 5. If you wish to continue the attempt to locate the DIA Building
at Langley, a focal point must be established for initiating preliminary
actions so that no additional time is lost. Start of planning and other
essential steps should not be delayed pending final resolution of the
question with Secretary Brown, if the building is going to be available
in any reasonable timeframe. -

25X1

Attachment: as stated

t
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The Honorable Fred P. Wacker
Assistant Secretary of Defense
Department of Defense
Washington, D.C, 20301

Dear Mr, Secretary: | E""

The Committee approves the reprogranming of $2,7 million
for the planning and design of a headquarters building for the
Defense Intelligence Agency at Bolling Air Force Base, as re-
quested in your letter of June 13, 1977.

Based upon the review conducted by the Committee's surveys
and investigation staff, it is our opinion that a reduction of
about 50,000 square feet can be made in the overall size of the
building because of anticipated reductions in staffing and reduc-
tion of the scope of operatxons of the Defense Intelligence School,
In addition, approval of this reprogramming is made with the un-
derstanding that consolidation of DIA activities in this new fa-
cility will permit closure of Arlington Hall Station and Anacostia
Raval Station, '

The -other items requested in your letter are still under
consideration and will be addressed at some future date,

Sincerely,

LT

Gunn McKay, Chairman ;
Appropriations Subcommittee on
Military Construction
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